# **Project Updates**



Town of Beaufort May 11, 2020

# **Project Updates**

- February 10<sup>th</sup> Regular BOC Meeting
  - 11 Project Updates
- February 27<sup>th</sup> BOC Retreat
  - 7 Projects Revisited
- March 9<sup>th</sup> Regular BOC Meeting
  - Revisited 7 Projects Again
  - 1 Project Introduced

# **Project Updates**

- April 13<sup>th</sup> Regular BOC Meeting
  - 3 Project Updates
- Tonight
  - 6 Project Updates
    - $\sqrt{1}$  Complete
  - 2 New Projects

# Street Rehabilitation & Construction

- Contract Executed
- May 7<sup>th</sup> Pre-Construction Meeting held
  - June 1<sup>st</sup> Notice to
    Proceed Date established
- RFI's and Materials Submittals being received

#### TOWN OF BEAUFORT

FY20 STREET REHABILITATION AND CONSTRUCTION



BOARD OF COMMISSIONERS

EVERETTE (RETT) NEWTON, MAYOR SHARON HARKER, MAYOR PRO-TEM ANN CARTER JOHN HAGLE MARIANNA HOLLINSHED CHARLES MCDONALD

#### TOWN OF BEAUFORT

JOHN DAY, TOWN MANAGER MARK EAKES, PUBLIC WORKS DIRECTOR DONOVAN WILLIS, PUBLIC UTILITIES DIRECTOR

#### **ENGINEERING UNIT**

701 FRONT STREET - BEAUFORT, NC 28516 PHONE: (252) 728-2141 - www. beaufortnc.org

	INDEX TO DRAWINGS
HEET NO.	DESCRIPTION
PART 1: P	HASE   STREET REHABILITATION AND F
T1 COVER SHEET	
T2 GENERAL NOTE	S, ABBREVIATIONS, AND PROJECT LOCA
G1 SCHEDULE OF C	QUANTITIES - PHASE I STREET REHABILI
G2 MARSH STREET	
G3 LIVE OAK STREE	ET AND GORDON STREET
G4 HEDRICK STREE	T
G5 JEFFERSON ST	REET AND LAUREL STREET
G6 MASHBURN DRI	VE AND SAFRIT DRIVE
G7 TAYLORS CREE	K ROAD AND CRAVEN AVE
G8 CARTERET AVE	POLLOCK ST, OLIVIA RD, AND EASTERN
G9 RICKS AVE AND	SHERWOOD BLVD
G10 STANTON RD AM	ND CAMPEN RD
G11 PROFESSIONAL	PARK DRIVE
D1 SIDEWALK RAM	P DETAILS
D2 PAVEMENT KEY	-IN AND MARKING DETAILS
D3 SEDIMENT AND	EROSION CONTROL AND DRIVEWAY DE
PART 2: PHASE I S	TREET IMPROVEMENTS - HOWARD JR L
1 EXISTING COND	ITIONS AND DEMOLITION PLAN
2 ALLEY IMPROVE	MENTS PLAN
3 SEWER IMPROV	EMENTS PLAN
PART 3: PHASE I STREE	ET IMPROVEMENTS - WELL NO. 4 ACCES
1 OVERALL PLAN	
2 WELL NO.4 ROA	D PLAN AND PROFILE
3 TURN LANE DET	AIL SHEET STA 0+00 TO STA 6+28.37
4 TURN LANE DET	AIL SHEET STA 6+28.37 TO STA 11+83.23
	PART 4: ORANGE STREET IMPROVEN
1 PLAN AND PROF	ILE (WATER AND SEWER)
2 DETAILS (WATE	R AND SEWER)
3 PERMEABLE PA	VEMENT PLAN AND DETAILS

#### Professional Park Drive Sewer Repair


#### Replacement of Damaged Pipe

- Complete
- Damage determined to be due to power conduit installation
- Claim filed




#### Turner Street 100 Block Street Improvements (West Side)

- Bids received March 9<sup>th</sup>
  - \$152,694
- Post-Labor Day Notice to Proceed
- Expanded Project being examined
  - Mid-Block ADA Crosswalk
  - Middle Lane Sidewalk
  - Street Planter Bulb-outs




#### **Tiller School Pedestrian Crossing**

- February 21<sup>st</sup> Request to NCDOT
  - Approval Request
  - Funding Request
- NCDOT Response
  - Pedestrian Count with Points of Origin Request




#### **Tiller School Pedestrian Crossing**

- School-provided counts transmitted
- NCDOT Regional Traffic Safety Engineer reviewing



Part 5 FY20 Street Rehabilitation & Construction Project

- 22 proposed segments
  - \$1.3 million estimate
- May 7<sup>th</sup>: Street contractor provided list
- Surveying & detailed design required for 13 segments





#### Randolph Johnson Park


• Splashpad installation complete

## **Randolph Johnson Park**


- Building about 1/3 complete
- Playground start expected in 1 to 2 weeks
- Overall: 3 weeks behind schedule



#### Sludge Handling Facility Repainting



- Blasting/Grinding to remove corrosion
- Re-painting
- Details, specifications & bid documents
  - In-house preparation



#### **Funding Assumptions**

- Town has sufficient funds for \$10 Million Debt Payment
- Town will qualify for Maximum Grants
  - 75% Sewer Grant
  - 10% Water Grant



#### **Option 1: Maximize Grants**

- Assume 75% Sewer 10%
  Water Grants & \$10 Million
  Loan
  - More Sewer Work

#### **OPTION 1- MAXIMIZING TOTAL GRANT TO LOAN FUNDS (Includes All Sewer Segments)**

		STREET SEGMENT				WATER SYSTEM	CIP		SANI	TARY SEWER SYSTEM C	IP		
Section No.	Street	Limits	Segment Length (ft)	ROAD RESURFACING YEAR	Project	Description	Cost (2018)	Priority	Project	Description	Priority	Total P Cos	
1260	SHERWOOD BLVD	RICKS AVE-GEORGE ST	303.5	2019					Sherwood Blvd	Pipe 124 - CCTV Only on Sherwood Blvd from Ricks to George - 300'-8" CIPP	23	\$	1,886
1360	STANTON RD	W BEAUFORT RD-N END	254.6	2019					Stanton Rd	Pipe 75 - Replace 210' 6" TC from W. Beaufort Rd northward	74	s	122,253
1590	LAUREL LN	LENNOXVILLE RD-S END	461.4	2019	Laurel Ln	Install new 6" PVC from Ann St to Lennoxville Rd	\$62,898	10					
1990	SAFRIT DR	LENNOXVILLE RD-400 FT N OF LENNOXVILLE RD	400	2019					Safrit Dr	Pipe 175 - Clean/TV, Point Repair, Sliplining from Lennoxville Rd northward on Safrit Dr - 170'-8" TC	111	\$	29,441
1010	CRESCENT DR	LIVE OAK ST-CAMPEN RD	1,785.3	2019					Crescent Rd	Pipe 135 - CCTV Only - Campen Rd south - 690'-8" CIPP	84	\$	5,280
1010	CRESCENT DR	LIVE OAK ST-CAMPEN RD	1,785.3	2019	Crescent Dr	6" PVC Waterline from Live Oak St to Campen Rd	\$121,248	1A	Crescent Rd	Pipe 152 - CCTV Only - Live Oak St to turn - 430'-8" CIPP	67	\$	3,646
1190	VINE ST	JONES AVE-SYCAMORE DR	845.1	2019					Vine St	Pipe 130 - Clean/TV, Point Repair, Slip Lining on Vine St from Jones Av to Sycamore Dr - 860'-8" PVC	30	\$	214,788
1230	GEORGE ST	LIVE OAKS ST-RICKS AVE	260.1	2019					George St	Pipe 122 - CCTV only between Live Oak St to Sherwood Blvd - 140'-8" CIPP	85	\$	4,023
1300	Ronnie RD	530 FT E OF JOYCE BLVD-ANGELA RD	555.7	2019					Ronnie Rd	Pipe 69 - Clean/TV, Point Repair, Slip Lining - Ronnie Rd from Angela Av Ioward Joyce Blyd - 550'-8" PVC	47	\$	148,401
1370	ANN ST	W END-SUNSET LN	429.9	2019	Ann St - A	Replace 6" Cl with 12" PVC from W End to Sunset Ln	\$180,488	6					
1380	ANN ST	SUNSET LN-MOORE ST	253.6	2019	Ann St - B	Replace 6" Cl with 12" PVC from Sunset Ln to Moore St	\$106,219	6					
1390	ANN ST	MOORE ST-ORANGE ST	438.2	2019	Ann St - C	Replace 6" Cl with 12" PVC from Moore St to Orange St	\$183,793	6					
1400	ANN ST	ORANGE ST-TURNER ST	470.7	2019	Ann St - D	Replace 6" Cl with 12" PVC from Orange St to Turner St	\$197,618	6					
1410	ANN ST	TURNER ST-CRAVEN ST	448.4	2019	Ann St - E	Replace 6" Cl with 12" PVC from Turner St to Craven St	\$188,255	6	Ann St	Pipe 86 - Clean/TV, Point Repair, Sliplining from Turner St to Craven St - 440'-10" TC	54	\$	164,077
1420	ANN ST	CRAVEN ST-QUEEN ST	376.2	2019	Ann St - F	Replace 6" Cl with 12" PVC from Craven St to Queen St	\$157,943	6					
1430	ANN ST	QUEEN ST-POLLOCK ST	452.6	2019	Ann St - G	Replace 6" Cl with 12" PVC from Queen St to Pollock St	\$190,019	6	Ann St	Pipe 34 - CCTV Only - Queen St to Pollock St- 300'-8" CIPP	97	\$	2,640
1440	ANN ST	POLLOCK ST-MARSH ST	453.1	2019	Ann St - H	Replace 6" Cl with 12" PVC from Pollock St to Marsh St	\$190,229	6					
1470	ANN ST	GORDON ST-FULFORD ST	640.1	2019	Ann St - A	Replace 6" AC & Cl with 6" PVC from Gordon St to Fulford St	\$237,223	8	Ann St	Pipe 31 - CCTV only - on Ann St between Gordon St and Fulford St - 710' -8" CIPP	43	s	5,406
1480	ANN ST	FULFORD ST-ELM ST	236.6	2019	Ann St - B	Replace 6" Cl with 6" PVC from Fulford St to Elm St	\$87,685	8	Ann St	Pipe 178 -Clean/TV, Point Repair, Slip Lining - 140'-6" TC	10	\$	142,995
1490	ANN ST	ELM ST-HILL ST	226.4	2019	Ann St - C	Replace 6" Cl with 6" PVC from Elm St to Hill St	\$83,905	8	Ann St	Pipe 28 - Clean/TV, Point Repair, Slip Lining - 230'-8' TC	2	s	89,229
1500	ANN ST	HILL ST-YOUPON ST	88.4	2019	Ann St - D	Replace 6" CI with 6" PVC from Hill St to Youpon St	\$32,761	8					
1560	ANN ST	OCEAN ST-E END	321.6	2019	Ann St - B	Install new 6" PVC from Ocean St. to Laurel Ln	\$31,449	10	Ann St	Pipe 18 - Clean/TV, Point Repair, Slip Lining from Ocean east - 220'-8' TC	88	s	52,258
1680	SUNSHINE CT	FRONT ST-LENNOXVILLE RD	601.8	2019					Sunshine Ct	Pipe 15 - Clean/TV, Point Repair, Slip Lining - 420'8'' TC	18	\$	121,210

#### Street Rehab Priority

		OPTION 1- MA										
	r	STREET SEGMENT		Ť		WATER SYSTEM			SAN	ITARY SEWER SYSTEM C	IP	
Section No.	Street	Limits	Segment Length (ft)	ROAD RESURFACING YEAR	Project	Description	Cost (2018)	Priority	Project	Description	Priority	Total Project Cost
1260	SHERWOOD BLVD	RICKS AVE-GEORGE ST	303.5	2019					Sherwood Blvd	Pipe 124 - CCTV Only on Sherwood Blvd from Ricks to George - 300"-8" CIPP	23	\$ 1,886
1360	STANTON RD	W BEAUFORT RD-N END	254.6	2019					Stanton Rd	Pipe 75 - Replace 210' 6" TC from W. Beaufort Rd northward	74	\$ 122,253
1590	LAUREL LN	LENNOXVILLE RD-S END	461.4	2019	Laurel Ln	Install new 6" PVC from Ann St to Lennoxville Rd	\$62,898	10				
1990	SAFRIT DR	LENNOXVILLE RD-400 FT N OF LENNOXVILLE RD	400	2019					Safrit Dr	Pipe 175 - Clean/TV, Point Repair, Sliplining from Lennoxville Rd northward on Safrit Dr - 170'-8" TC	111	\$ 29,441
1010	CRESCENT DR	LIVE OAK ST-CAMPEN RD	1,785.3	2019					Crescent Rd	Pipe 135 - CCTV Only - Campen Rd south - 690'-8" CIPP	84	\$ 5,280
1010	CRESCENT DR	LIVE OAK ST-CAMPEN RD	1,785.3	2019	Crescent Dr	6" PVC Waterline from Live Oak St to Campen Rd	\$121,248	1A	Crescent Rd	Pipe 152 - CCTV Only - Live Oak St to turn - 430'-8" CIPP	67	\$ 3,646
1190	VINE ST	JONES AVE-SYCAMORE DR	845.1	2019					Vine St	Pipe 130 - Clean/TV, Point Repair, Slip Lining on Vine Stfrom Jones Av to Sycamore Dr - 860'-8' PVC	30	\$ 214,788
1230	george st	LIVE OAKS ST-RICKS AVE	260.1	2019					George St	Pipe 122 - CCTV only between Live Oak St to Sherwood Blvd - 140'-8" CIPP	85	\$ 4,023
1300	RONNIE RD	530 FT E OF JOYCE BLVD-ANGELA RD	555.7	2019					Ronnie Rd	Pipe 69 - Clean/TV, Point Repair, Slip Lining - Ronnie Rd from Angela Av toward Joyce Blyd - 550'-8" PVC	47	\$ 148,401
1370	ANN ST	W END-SUNSET LN	429.9	2019	Ann St - A	Replace 6" CI with 12" PVC from W End to Sunset Ln	\$180,488	6				
1380	ANN ST	SUNSET LN-MOORE ST	253.6	2019	Ann St - B	Replace 6" Cl with 12" PVC from Sunset Ln to Moore St	\$106,219	6				
1390	ANN ST	MOORE ST-ORANGE ST	438.2	2019	Ann St - C	Replace 6" Cl with 12" PVC from Moore St to Orange St	\$183,793	6				
1400	ANN ST	ORANGE ST-TURNER ST	470.7	2019	Ann St - D	Replace 6" CI with 12" PVC from Orange St to Turner St	\$197,618	6				
1410	ANN ST	TURNER ST-CRAVEN ST	448.4	2019	Ann St - E	Replace 6" Cl with 12" PVC from Turner St to Craven St	\$188,255	6	Ann St	Pipe 86 - Clean/TV, Point Repair, Sliplining from Turner St to Craven St - 440'-10" TC	54	\$ 164,077
1420	ann st	CRAVEN ST-QUEEN ST	376.2	2019	Ann St - F	Replace 6" Cl with 12" PVC from Craven St to Queen St	\$157,943	6				
1430	ANN ST	QUEEN ST-POLLOCK ST	452.6	2019	Ann St - G	Replace 6" Cl with 12" PVC from Queen St to Pollock St	\$190,019	6	Ann St	Pipe 34 - CCTV Only - Queen St to Pollock St- 300'-8" CIPP	97	\$ 2,640
1440	ann st	POLLOCK ST-MARSH ST	453.1	2019	Ann St - H	Replace 6" CI with 12" PVC from Pollock St to Marsh St	\$190,229	6				
1470	ANN ST	GORDON ST-FULFORD ST	640.1	2019	Ann St - A	Replace 6" AC & Cl with 6" PVC from Gordon St to Fulford St	\$237,223	8	Ann St	Pipe 31 - CCTV only - on Ann St between Gordon St and Fulford St - 710' -8" CIPP	43	\$ 5,406
1480	ANN ST	FULFORD ST-ELM ST	236.6	2019	Ann St - B	Replace 6" CI with 6" PVC from Fulford St to Elm St	\$87,685	8	Ann St	Pipe 178 -Clean/TV, Point Repair, Slip Lining - 140'-6" TC	10	\$ 142,995
1490	ANN ST	ELM ST-HILL ST	226.4	2019	Ann St - C	Replace 6" Cl with 6" PVC from Elm St to Hill St	\$83,905	8	Ann St	Pipe 28 - Clean/TV, Point Repair, Slip Lining - 230'-8" TC	2	\$ 89,229
1500	ann st	HILL ST-YOUPON ST	88.4	2019	Ann St - D	Replace 6" CI with 6" PVC from Hill St to Youpon St	\$32,761	8				
1560	ann st	OCEAN ST-E END	321.6	2019	Ann St - B	Install new 6" PVC from Ocean St. to Laurel Ln	\$31,449	10	Ann St	Pipe 18 - Clean/TV, Point Repair, Slip Lining from Ocean east - 220'-8" TC	88	\$ 52,258
1680	SUNSHINE CT	FRONT ST-LENNOXVILLE RD	601.8	2019					Sunshine Ct	Pipe 15 - Clean/TV, Point Repair, Slip Lining - 420'8" TC	18	\$ 121,210


#### **OPTION 1- MAXIMIZING TOTAL GRANT TO LOAN FUNDS (Includes All Sewer Segments)**

			STREET SEGMENT				WATER SYSTEM				TARY SEWER SYSTEM	CIP		
	Section No.	Street	Limits	Segment Length (ft)	ROAD RESURFACING YEAR	Project	Description	Cost (2018)	Priority	Project	Description	Priority	Total Project Cost	
	1260	SHERWOOD BLVD	RICKS AVE-GEORGE ST	303.5	2019					Sherwood Blvd	Pipe 124 - CCTV Only on Sherwood Blvc from Ricks to Gec 8" CIPP	23	\$ 1,886	Add Sewer
	1360	STANTON RD	W BEAUFORT RD-N END	254.6	2019					Stanton Rd	Pipe 75 - Replace from W. Beaufort Rd north	74	\$ 122,253	<b>Projects to</b>
	1590	LAUREL LN	LENNOXVILLE RD-S END	461.4	2019	Laurel Ln	Install new 6" PVC from Ann St to Lennoxville Rd	\$62,898	10					-
	1990	SAFRIT DR	LENNOXVILLE RD-400 FT N OF LENNOXVILLE RD	400	2019					Safrit Dr	Pipe 175 - Clean/ epair, Sliplining from Le d northwar on Safrit Dr - 170	111	\$ 29,441	75% Grant
	1010	CRESCENT DR	LIVE OAK ST-CAMPEN RD	1,785.3	2019					Crescent Rd	Pipe 135 - CCTV C pen Rd south - 690'-8" Cl	84	\$ 5,280	Amount
4 6 4 9	1010	CRESCENT DR	LIVE OAK ST-CAMPEN RD	1,785.3	2019	Crescent Dr	6" PVC Waterline from Live Oak St to Campen Rd	\$121,248	1A	Crescent Rd	Pipe 152 - CCTV C turn - 430'-8" CIPI	67	\$ 3,646	
1 of 13	1190	VINE ST	JONES AVE-SYCAMORE DR	845.1	2019					Vine St	Pipe 130 - Clean/ epair, Slip Lining on Vine St : Av to Sycamore Dr - 86	30	\$ 214,788	\$10 Mil Grant
	1230	GE ORGE ST	LIVE OAKS ST-RICKS AVE	260.1	2019					George St	Pipe 122 - CCTV c en Live Oak St to Sherwood B B" CIPP	85	\$ 4,023	&
	1300	RONNIE RD	530 FT E OF JOYCE BLVD-ANGELA RD	555.7	2019					Ronnie Rd	Pipe 69 - Clean/T' pair, Slip Lining - Ronnie R gela Av toward lovce Blvr PVC	47	\$ 148,401	\$2.5 Mil Loan
	1370	ANN ST	W END-SUNSET LN	429.9	2019	Ann St - A	Replace 6" Cl with 12" PVC from W End to Sunset Ln	\$180,488	6					
	1380	ANN ST	SUNSET LN-MOORE ST	253.6	2019	Ann St - B	Replace 6" Cl with 12" PVC from Sunset Ln to Moore St	\$106,219	6					
	1390	ANN ST	MOORE ST-ORANGE ST	438.2	2019	Ann St - C	Replace 6" Cl with 12" PVC from Moore St to Orange St	\$183,793	6					
	1400	ANN ST	ORANGE ST-TURNER ST	470.7	2019	Ann St - D	Replace 6" CI with 12" PVC from Orange St to Turner St	\$197,618	6		New Of Class T			
	1410	ANN ST	TURNER ST-CRAVEN ST	448.4	2019	Ann St - E	Replace 6" Cl with 12" PVC from Turner St to Craven St	\$188,255	6	Ann St	Pipe 86 - Clean/T' pair, Sliplining from Tu Craven St - 440'-10" TC	54	\$ 164,077	
	1420	ANN ST	CRAVEN ST-QUEEN ST	376.2	2019	Ann St - F	Replace 6" Cl with 12" PVC from Craven St to Queen St	\$157,943	6					
	1430	ANN ST	QUEEN ST-POLLOCK ST	452.6	2019	Ann St - G	Replace 6" CI with 12" PVC from Queen St to Pollock St	\$190,019	6	Ann St	Pipe 34 - CCTV Or St to Pollock St- 300'-8	97	\$ 2,640	
	1440	ANN ST	POLLOCK ST-MARSH ST	453.1	2019	Ann St - H	Replace 6" Cl with 12" PVC from Pollock St to Marsh St	\$190,229	6			1. 1.2		
	1470	ANN ST	GORDON ST-FULFORD ST	640.1	2019	Ann St - A	Replace 6" AC & Cl with 6" PVC from Gordon St to Fulford St	\$237,223	8	Ann St	Pipe 31 - CCTV or n St betwee Gordon St and Fu 10' -8" CIPP	<sup>1</sup> 43	\$ 5,406	
	1480	ANN ST	FULFORD ST-ELM ST	236.6	2019	Ann St - B	Replace 6" CI with 6" PVC from Fulford St to Elm St	\$87,685	8	Ann St	Pipe 178 -Clean/T pair, Slip Lining - 140'-6° Ti	10	\$ 142,995	
	1490	ANN ST	ELM ST-HILL ST	226.4	2019	Ann St - C	Replace 6" Cl with 6" PVC from Elm St to Hill St	\$83,905	8	Ann St	Pipe 28 - Clean/T' pair, Slip Lining - 230'-8" Tr	2	\$ 89,229	
	1500	ANN ST	HILL ST-YOUPON ST	88.4	2019	Ann St - D	Replace 6" CI with 6" PVC from Hill St to Youpon St	\$32,761	8					
	1560	ANN ST	OCEAN ST-E END	321.6	2019	Ann St - B	Install new 6" PVC from Ocean St. to Laurel Ln	\$31,449	10	Ann St	Pipe 18 - Clean/T pair, Slip Lining from Ocea 0'-8" TC	88	\$ 52,258	
	1680	SUNSHINE CT	FRONT ST-LENNOXVILLE RD	601.8	2019					Sunshine Ct	Pipe 15 - Clean Lining - 420'8" TC	18	\$ 121,210	

**Page 1 of 13** 

#### **OPTION 1- MAXIMIZING TOTAL GRANT TO LOAN FUNDS (Includes All Sewer Segments)**

	-		STREET SEGMENT	se.			w	ATER S	YSTEM	CIP		SAN	ITARY SEWER SYSTEM C	P	
Section No.	n	Street	Limits	Segment Length (ft)	R OAD RESURFACING YEAR	Project	.1	i i d	on	ost (201	iority	ject	Desc	ity	Tojeo
1260	SHERW	WOOD BLVD	RICKS AVE-GEORGE ST	303.5	2019							Sherwood Blvd	Pipe 124 - CCTV Only on Sherwood Blvd from Ricks to George - 300'-8" CIPP	23	\$ 1.
1360	STANT	ITON RD	W BEAUFORT RD-N END	254.6	2019							Stanton Rd	Pipe 75 - Replace 210' 6" TC from W. Beaufort Rd northward	74	\$ 122,
1590	LAUREI	EL LN	LENNOXVILLE RD-S END	461.4	2019	Laurel Ln	Install new Lennoxville		Ann Sitito	\$62,898	10				
1990	SAFRIT	IT DR	LENNOXVILLE RD-400 FT N OF LENNOXVILLE RD	400	2019							Safrit Dr	Pipe 175 - Clean/TV, Point Repair, Sliplining from Lennoxville Rd northward on Safrit Dr - 170'-8" TC	111	\$ 29,
1010	CRESC	CENT DR	LIVE OAK ST-CAMPEN RD	1,785.3	2019							Crescent Rd	Pipe 135 - CCTV Only - Campen Rd south - 690'-8" CIPP	84	\$ 5.
1010	CRESC	CENT DR	LIVE OAK ST-CAMPEN RD	1,785.3	2019	Crescent Dr	6" PVC Wat Campen Rd		ve Oak St to	\$121,248	1A	Crescent Rd	Pipe 152 - CCTV Only - Live Oak St to turn - 430'-8" CIPP	67	\$ 3
1190	VINE S	ST	JONES AVE-SYCAMORE DR	845.1	2019							Vine St	Pipe 130 - Clean/TV, Point Repair, Slip Lining on Vine St from Jones Av to Sycamore Dr - 860'-8' PVC	30	\$ 214,3
1230	GE OR G	RGE ST	LIVE OAKS ST-RICKS AVE	260.1	2019							George St	Pipe 122 - CCTV only between Live Oak St to Sherwood Blvd - 140'-8" CIPP	85	\$ 4,0
1300	RONNI	NIE RD	530 FT E OF JOYCE BLVD-ANGELA RD	555.7	2019							Ronnie Rd	Pipe 69 - Clean/TV, Point Repair, Slip Lining - Ronnie Rd from Angela Av toward Joyce Blyd - 550'-8" PVC	47	\$ 148,4
1370	ANN S	ST	W END-SUNSET LN	429.9	2019	Ann St - A	Replace 6" End to Suns	₽\	/C from W	\$180,488	6				
1380	ANN S	ST	SUNSET LN-MOORE ST	253.6	2019	Ann St - B	Replace 6" Sunset Ln to	P∖	/C from	\$106,219	6				
1390	ANN S	ST	Moore st-orange st	438.2	2019	Ann St - C	Replace 6" Moore St to	P\	/C from	\$183,793	6				
1400	ANN S	ST	ORANGE ST-TURNER ST	470.7	2019	Ann St - D	Replace 6" Orange Stit	PV	/C from	\$197,618	6				
1410	ANN S	ST	TURNER ST-CRAVEN ST	448.4	2019	Ann St - E	Replace 6" Turner St to		/C from	\$188,255	6	Ann St	Pipe 86 - Clean/TV, Point Repair, Sliplining from Turner St to Craven St - 440'-10" TC	54	\$ 164.0
1420	ANN S	ST	CRAVEN ST-QUEEN ST	376.2	2019	Ann St - F	Replace 6" Craven St to		/C from	\$157,943	6				
1430	ANN S	ST.	QUEEN ST-POLLOCK ST	452.6	2019	Ann St - G	Replace 6" Queen St to		/C from	\$190,019	6	Ann St	Pipe 34 - CCTV Only - Queen St to Pollock St- 300'-8" CIPP	97	\$ 26
1440	ANN S	ST	POLLOCK ST-MARSH ST	453.1	2019	Ann St - H	Replace 6" Pollock St to		/C from	\$190,229	6				
1470	ANN S	ST	GORDON ST-FULFORD ST	640.1	2019	Ann St - A	Replace 6" / Gordon St t	h t	6" PVC from	\$237,223	8	Ann St	Pipe 31 - CCTV only - on Ann St between Gordon St and Fulford St - 710' -8" CIPP	43	\$ 5.4
1480	ANN S	ST	FULFORD ST-ELM ST	236.6	2019	Ann St - B	Replace 6" Fulford St to		C from	\$87,685	8	Ann St	Pipe 178 -Clean/TV, Point Repair, Slip Lining - 140'-6" TC	10	\$ 142,9
1490	ANN S	ST	ELM ST-HILL ST	226.4	2019	Ann St - C	Replace 6" to Hill St	vo	C from Elm St	\$83,905	8	Ann St	Pipe 28 - Clean/TV, Point Repair, Slip Lining - 230'-8' TC	2	\$ 89.2
1500	ANN S	ST	HILL ST-YOUPON ST	88.4	2019	Ann St - D	Replace 6" to Youpon	V	C from Hill St	\$32,761	8				
1560	ANN S	ST	OCEAN ST-E END	321.6	2019	Ann St - B	Install new Laurel Ln		Ocean St. to	\$31,449	10	Ann St	Pipe 18 - Clean/TV, Point Repair, Slip Lining from Ocean east - 220'-8' TC	88	\$ 52.2
1680	SUNSH	SHINE CT	FRONT ST-LENNOXVILLE RD	601.8	2019							Sunshine Ct	Pipe 15 - Clean/TV, Point Repair, Slip Lining - 420'8" TC	18	\$ 121,2




Option 1

Sewer


Water

		Water	Sewer	Total
USDA WATER	Grant	\$ 820,000	\$10,740,000	\$ 11,560,000
& SEWER FUNDING	Loan	\$ 7,400,000	\$ 2,680,000	\$ 10,080,000
		\$ 8,220,000	\$13,420,000	\$ 21,640,000

#### **Option 1: Maximize Grants**



Option 1



Option 1


#### **Option 2: Touch it Once**

- Examine each Street Segment for both Water & Sewer
- \$10 Million Loan
- Maximizing of Grants not the Primary Objective

#### **OPTION 1- MAXIMIZING TOTAL GRANT TO LOAN FUNDS (Includes All Sewer Segments)**

	STREET SEGMENT					WATER SYSTEM CIP					SANITARY SEWER SYSTEM CIP			
	Section No.	Street	Limits	Segment Length (ft)	ROAD RESURFACING YEAR	Project	Descri	ption	Cost (2018)	Priority	Project	Description	Priority	Total Project Cost
	1260	SHERWOOD BLVD	RICKS AVE-GEORGE ST	303.5	2019						Sherwood Blvd	Pipe 124 - CCTV Only on Sherwood E from Ricks to 0000-8" CIPP	lvd 23	\$ 1,886
	1360	STANTON RD	W BEAUFORT RD-N END	254.6	2019						Stanton Rd	Pipe 75 - Repla TC from W. Beaufort Rd no	74	\$ 122,253
	1590	LAUREL LN	LENNOXVILLE RD-S END	461.4	2019	Laurel Ln	Install new 6" P\ Lennoxville Rd	in Sitito	\$62,898	10				
	1990	SAFRIT DR	LENNOXVILLE RD-400 FT N OF LENNOXVILLE RD	400	2019						Safrit Dr	Pipe 175 - Clea t Repair, Sliplining from e Rd northy on Safrit Dr 1	ard 111	\$ 29,441
	1010	CRESCENT DR	LIVE OAK ST-CAMPEN RD	1,785.3	2019						Crescent Rd	Pipe 135 - CCT ampen Rd south - 690'-8"	84	\$ 5,280
	1010	CRESCENT DR	LIVE OAK ST-CAMPEN RD	1,785.3	2019	Crescent Dr	6" PVC Waterlin Campen Rd	Oak St to	\$121,248	1A	Crescent Rd	Pipe 152 - CCT ve Oak St to turn - 430'-8" C	67	\$ 3,646
13	1190	VINE ST	JONES AVE-SYCAMORE DR	845.1	2019						Vine St	Pipe 130 - Clea t Repair, Sli Lining on Vine nes Av to Sycamore Dr - C	30	\$ 214,788
	1230	GEORGE ST	LIVE OAKS ST-RICKS AVE	260.1	2019						George St	Pipe 122 - CCT ween Live C St to Sherwood D-8" CIPP	<sup>ak</sup> 85	\$ 4,023
	1300	RONNIE RD	530 FT E OF JOYCE BLVD-ANGELA RD	555.7	2019						Ronnie Rd	Pipe 69 - Clean Repair, Slip Lining - Ronnie Angela Av toward Joyce F 8" PVC	47	\$ 148,401
	1370	ANN ST	W END-SUNSET LN	429.9	2019	Ann St - A	Replace 6" Cl wi End to Sunset Li	from W	\$180,488	6				
	1380	ANN ST	SUNSET LN-MOORE ST	253.6	2019	Ann St - B	Replace 6" Cl wi Sunset Ln to Mo	from	\$106,219	6				
	1390	ANN ST	MOORE ST-ORANGE ST	438.2	2019	Ann St - C	Replace 6" Cl wi Moore St to Ora	from	\$183,793	6				
	1400	ANN ST	ORANGE ST-TURNER ST	470.7	2019	Ann St - D	Replace 6" Cl wi Orange St to Tu	from	\$197,618	6				
	1410	ANN ST	TURNER ST-CRAVEN ST	448.4	2019	Ann St - E	Replace 6" Cl wi Turner St to Crav	from	\$188,255	6	Ann St	Pipe 86 - Clean Repair, Sliplining from to Craven S 440'-10" TC	- 54	\$ 164,077
	1420	ANN ST	CRAVEN ST-QUEEN ST	376.2	2019	Ann St - F	Replace 6" Cl wi Craven St to Qu	from	\$157,943	6		444() - (1) - (2)		
	1430	ANN ST	QUEEN ST-POLLOCK ST	452.6	2019	Ann St - G	Replace 6" Cl wi Queen St to Poll	from	\$190,019	6	Ann St	Pipe 34 - CCTV Pollock St- 300	97	\$ 2,640
	1440	ANN ST	POLLOCK ST-MARSH ST	453.1	2019	Ann St - H	Replace 6" Cl wi Pollock St to Ma	from	\$190,229	6				
	1470	ANN ST	GORDON ST-FULFORD ST	640.1	2019	Ann St - A	Replace 6" AC 8 Gordon St to Fu	PVC from	\$237,223	8	Ann St	Pipe 31 - CCTV Ann St betw Gordon St and - 710' -8" C		\$ 5,406
	1480	ANN ST	FULFORD ST-ELM ST	236.6	2019	Ann St - B	Replace 6" Cl wi Fulford St to Elm	rom	\$87,685	8	Ann St	Pipe 178 -Clear Lining - 140'-6'	10	\$ 142,995
	1490	ANN ST	ELM ST-HILL ST	226.4	2019	Ann St - C	Replace 6" Cl wi to Hill St	rom Elm St	\$83,905	8	Ann St	Pipe 28 - Clear Repair, Slip Lining - 230'-8'	2	\$ 89,229
	1500	ANN ST	HILL ST-YOUPON ST	88.4	2019	Ann St - D	Replace 6" Cl wi to Youpon St	irom Hill St	\$32,761	8				
	1560	ANN ST	OCEAN ST-E END	321.6	2019	Ann St - B	Install new 6" P\ Laurel Ln	cean St. to	\$31,449	10	Ann St	Pipe 18 - Clear Repair, Slip Lining from Oc 220'-8' TC	88	\$ 52,258
	1680	SUNSHINE CT	FRONT ST-LENNOXVILLE RD	601.8	2019			/			Sunshine Ct	Pipe 15 - Cu pair, Slip Lining - 420'8"	18	\$ 121,210


Page 1 of 13




	Water	Sewer	Total		
Grant	\$ 990,000	\$ 3,360,000	\$ 4,350,000		
Loan	\$ 8,910,000	\$ 1,140,000	\$ 10,050,000		
	\$ 9,900,000	\$ 4,500,000	\$ 14,400,000		

#### **Option 2: Touch it Once**

- Grant Fund Utilization Suffers (- 62%)
- Project Total Suffers (- 33%)





	Water	Sewer	Total		
Grant	\$ 1,710,000	\$10,740,000	\$ 12,450,000		
Loan	\$15,540,000	\$15,540,000 \$2,680,000			
	\$17,250,000	\$13,420,000	\$ 30,670,000		

#### **Option 3: Expanded Touch it Once**

- Loan up by \$8.14<u>+</u> Million over Option 1
- Project up by \$9.03<u>+</u> Million

#### . . . . . . . . . .

### USDA WATER & SEWER FUNDING

	Before	After
Water	\$ 35.72	\$ 49.12
Sewer	\$105.17	\$105.72
Total	\$140.89	\$154.29

#### Affording Additional \$8.14 Million Loan

- \$284,575/year debt service
  - @ 1.5% for 40 years
- Variable Water Rate Change
  - \$5.07/1,000 gallons
    ↓
    \$7.75+/1,000 gallons
  - − 53%<sup>↑</sup>

# Project Updates



#### Questions?



#### Comments?