

Project Updates



Town of Beaufort

November 23, 2020

Active Projects

14 Active Projects

- 3 Parks & Recreation
 - 2 Makeovers
 - 1 New
- 3 Street and Pedestrian Improvements
- 5 Utility
 - 1 Water
 - 2 Sewer
 - 1 Water & Sewer
 - 1 Water, Sewer, and Stormwater
- 2 Stormwater
- 1 Building



Active Projects

(1 through 8)

- Randolph Johnson Park Improvements
 - Cedar Street Park
 - Topsail Park
 - FY20 Street Rehabilitation & Construction
 - Turner Street 100 Block Pedestrian Improvements
 - Town Wide Sidewalks (Part 5-FY20 Street Rehabilitation & Construction)
 - Cedar Street Water & Sewer Rehabilitation & Replacements
 - Campen Road Waterline Extension/Upgrade
-



Active Projects

(1 through 8)

- ✓ Randolph Johnson Park Improvements **COMPLETE**
 - ▣ Cedar Street Park
 - ▣ Topsail Park
 - FY20 Street Rehabilitation & Construction
 - Turner Street 100 Block Pedestrian Improvements
 - ▣ Town Wide Sidewalks (Part 5-FY20 Street Rehabilitation & Construction)
 - Cedar Street Water & Sewer Rehabilitation & Replacements
 - ▣ Campen Road Waterline Extension/Upgrade
-

Randolph Johnson Park Improvements

Final Inspection

- Week of November 30th
- Correction/Completion Item List
 - **Drainage Complete**




Carteret Avenue Crosswalk

- Awaiting pavers



■ Topsail Park

- Contract Executed
- Seven Week Contract
- November ~~9th~~ Start
30th





FY20 Street Rehabilitation and Construction

- ✓ Stanton Road
 - ✓ Hedrick Street
 - ✓ Mashburn Avenue
 - ✓ Professional Park Drive
 - ✓ Jefferson Street
 - ✓ Eastern Avenue
 - ✓ Ricks Avenue
 - ✓ Sherwood Boulevard
 - ✓ Live Oak Street 100 Block
 - ✓ Gordon Street
 - ✓ Laurel Lane
 - ✓ Safrit Drive
 - ✓ Craven Avenue
 - ✓ Carteret Avenue
 - ✓ Pollock Street
 - ✓ Olivia Road
- Live Oak Street 300 Block
 - Marsh Street
 - Taylors Creek Road
 - Campen Road



FY20 Street Rehabilitation and Construction

New Street Construction

- | | |
|-------------------|-----------------------------------|
| ✓ Howard Jr. Lane | ■ Souza Development Access Street |
|-------------------|-----------------------------------|




Turner Street 100 Block Street Improvements (West Side)

- Preconstruction Meeting held on September 17th
- Two Month Contract +



- Expanded Project
- Longer Contract Length

Delay Start until January



■ Cedar Street Water & Sewer Rehabilitation & Replacements

- Bids received October 29th
- Contract awarded November 9th
 - \$1,664,170
- Pre-construction meeting
 - December 9th (Tentative)





Active Projects

(9 through 14)

- USDA Funding Applications (Water, Sewer & Stormwater)
 - Wastewater Asset Inventory Assessment
 - High-Rate Infiltration System Permit Requisition
 - Meeting Street Drainage Improvements
 - First Street Culvert Relocations
 - Town Hall Reception Area Renovation
-



Active Projects

(9 through 14)

- USDA Funding Applications (Water, Sewer & Stormwater)
 - Wastewater Asset Inventory Assessment
 - High-Rate Infiltration System Permit Requisition
 - Meeting Street Drainage Improvements
 - ✓ ■ First Street Culvert Relocations **COMPLETE**
 - Town Hall Reception Area Renovation
-


Wastewater System Asset Inventory Assessment

Objective

- 10-year Wastewater Capital Improvement Plan

Tasks

- CCTV inspection of select gravity sewers
- Inspect wastewater pumping stations
- Document findings of inspections
- Determine needs and timeframes of needs
- Prepare cost estimates





Wastewater System Asset Inventory Assessment

CCTV Sewer Inspections

- Bids received September 24th
- Project awarded September 25th
- Notice to Proceed issued November 16th
- November 16th work start
- 45-day contract time

TOWN OF BEAUFORT
1ST STREET STORM WATER IMPROVEMENTS
AUGUST 2020



BOARD OF COMMISSIONERS

EVERETTE (RETT) NEWTON, MAYOR
SHARON HARKER, MAYOR PRO-TEM
JOHN CARTER
JOHN HAGLE
MARIANNA HOLLINSHED
CHARLES McDONALD

TOWN OF BEAUFORT

JOHN DAY, TOWN MANAGER
MARK EAKES, PUBLIC WORKS DIRECTOR


ENGINEERING UNIT

701 FRONT STREET - BEAUFORT, NC 28516
PHONE: (252) 728 2141 - www.beaufortnc.org



FIRST STREET CULVERT RELOCATIONS

- October 21 Start of Work
- Completed October 27th





Town Hall Reception Area Renovation

Construction by Public Works Staff

Project Goals

- Larger Reception Area
- Security Improvements

Project Updates



QUESTIONS?



COMMENTS?