

Project Updates



Town of Beaufort

April 26, 2021

Active Projects

13 Active Projects (March Workshop)

- 1 Parks & Recreation
- 3 Street and Pedestrian Improvements
- 6 Utility
 - 1 Water
 - 3 Sewer
 - 1 Water & Sewer
 - 1 Water, Sewer, and Stormwater
- 2 Stormwater
- 1 Building

Active Projects

13 Active Projects (Today)

- 1 Parks & Recreation
- 3 Street and Pedestrian Improvements
- 6 Utility
 - 1 Water
 - 3 Sewer
 - 1 Water & Sewer
 - 1 Water, Sewer, and Stormwater
- 2 Stormwater
- 1 Building

UNCHANGED



Active Projects

(1 through 7)

- Cedar Street Park
 - FY20 Street Rehabilitation & Construction
 - Turner Street 100 Block Pedestrian Improvements
 - Town Wide Sidewalks (Part 5-FY20 Street Rehabilitation & Construction)
 - Cedar Street Water & Sewer Rehabilitation & Replacements
 - Campen Road Waterline Extension/Upgrade
 - USDA Funding Applications (Water, Sewer & Stormwater)
-



Active Projects

(8 through 13)

- Wastewater Asset Inventory Assessment
 - High-Rate Infiltration System Permit Requisition
 - ECHS Sewer Pumping Issue Investigation
 - Meeting Street Drainage Improvements
 - Charles Street Area Drainage Improvements/Maintenance
 - Town Hall Entrance Improvements
-



Active Projects

(1 through 7)

- Cedar Street Park
 - FY20 Street Rehabilitation & Construction
 - Turner Street 100 Block Pedestrian Improvements
 - Town Wide Sidewalks (Part 5-FY20 Street Rehabilitation & Construction)
 - Cedar Street Water & Sewer Rehabilitation & Replacements
 - Campen Road Waterline Extension/Upgrade
 - USDA Funding Applications (Water, Sewer & Stormwater)
-



FY20 Street Rehabilitation and Construction

Concrete Work

- ✓ Replace 467 feet of rolled curb
- ✓ Replace 82 feet of curb & gutter
- ✓ Replace 69 sq. yards of sidewalk
- ✓ Replace 16 each concrete curb ramps

Pavement Markings

- ✓ 75 feet of 4" wide white lines
- ✓ 1,078 feet of 4" wide yellow lines
- 387 feet of 24" wide crosswalk lines 231 feet complete

Seal Coating

- Marsh Street, Broad to Mulberry

Mid-May



FY20 Street Rehabilitation and Construction

- ✓ Stanton Road
- ✓ Hedrick Street
- ✓ Mashburn Avenue
- ✓ Professional Park Drive
- ✓ Jefferson Street
- ✓ Eastern Avenue
- ✓ Ricks Avenue
- ✓ Sherwood Boulevard
- ✓ Live Oak Street 100 Block
- ✓ Gordon Street
- ✓ Laurel Lane
- ✓ Saffit Drive
- ✓ Craven Avenue
- ✓ Carteret Avenue
- ✓ Pollock Street
- ✓ Olivia Road
- ✓ Live Oak Street 300 Block
- ✓ Taylors Creek Road
- ✓ Campen Road

DEVELOPING PUNCH LIST



FY20 Street Rehabilitation and Construction

Orange Street
Complete!



FY20 Street Rehabilitation and Construction

New Street Construction

- ✓ Howard Jr. Lane
- Souza Development Access Street
 - Paused
 - Stormwater Permitting



Turner Street 100 Block Street Improvements (West Side)

- Completed (Front St to FishTowne)
 - Utility Relocations
 - Retaining Wall
 - Steps
 - Pavers
 - Concrete sidewalks/patios



Turner Street 100 Block Street Improvements (West Side)

- Remaining (Front St to FishTowne)
 - Pedestrian Refuge Island
 - Plantings
 - Bicycle Rack & Trash Receptacle Placements
 - Pavement Markings
 - Curb & Gutter Replacement (Added Item of Work)



Turner Street 100 Block Street Improvements (West Side)


- Remaining (Front St to FishTowne)
 - Pedestrian Refuge Island
 - Plantings
 - Bicycle Rack & Trash Receptacle Placements
 - Pavement Markings
 - Curb & Gutter Replacement (Added Item of Work)

April 30th Goal



Turner Street 100 Block Street Improvements (West Side)

- Next
 - Additional Sidewalk Demolition
 - Elevated Crosswalk
 - Second Pedestrian Refuge Island (Middle Lane)
 - Pavement Markings



Town Wide Sidewalks (Part 5 – FY20 Street Rehabilitation & Construction)

This week start

- Cedar Street
(Fulford Street to Yaupon Street)



SCALE: NTS

PRELIMINARY

Cedar Street Utility Rehabilitation & Replacements

- Work nearly complete
 - Disinfect New Water Main (Craven to Marsh St)
 - Disconnect Old Water Main (Craven St to Marsh St)
 - Paving
 - Cleanup
- May 3rd Completion (Schedule)
 - May 7th probable





Active Projects

(8 through 13)

- Wastewater Asset Inventory Assessment
 - High-Rate Infiltration System Permit Requisition
 - ECHS Sewer Pumping Issue Investigation
 - Meeting Street Drainage Improvements
 - Charles Street Area Drainage Improvements/Maintenance
 - Town Hall Entrance Improvements
-

Charles Street Area Drainage Improvements/Maintenance

- To do
 - Obtain temporary access agreements
 - Grading
 - Pipe flushing
 - Pipe joint repairs
- Currently
 - Twelve temporary access agreements obtained
 - One access agreements to be obtained



Town Hall Steps, ADA Ramp & Sidewalks



- Additional railing required

Town Hall Steps, ADA Ramp & Sidewalks



- Additional railing required

Project Updates



QUESTIONS?



COMMENTS?