

# Project Updates



Town of Beaufort

July 26, 2021

# Active Projects

---

## 12 Active Projects (May Workshop)

- 1 Parks & Recreation
- 3 Street and Pedestrian Improvements
- 6 Utility
  - 1 Water
  - 3 Sewer
  - 1 Water & Sewer
  - 1 Water, Sewer, and Stormwater
- 2 Stormwater

# Active Projects

---

13

## 12 Active Projects (Today)

- 1 Parks & Recreation
- 3 Street and Pedestrian Improvements
- 6 Utility
  - 1 Water
  - 3 Sewer
  - 1 Water & Sewer
  - 1 Water, Sewer, and Stormwater
- 2 Stormwater



# Active Projects

(1 through 6)

- Cedar Street Park
  - FY20 Street Rehabilitation & Construction
  - Turner Street 100 Block Pedestrian Improvements
  - Town Wide Sidewalks (Part 5-FY20 Street Rehabilitation & Construction)
  - **Downtown Parking**
  - ~~■ Cedar Street Water & Sewer Rehabilitation & Replacements~~
  - Campen Road Waterline Extension/Upgrade
-



# Active Projects

(7 through 13)

- USDA Funded Utility Project (Water, Sewer & Stormwater)
  - Wastewater Asset Inventory Assessment
  - High-Rate Infiltration System Permit Requisition
  - ECHS Sewer Pumping Issue Investigation
  - Meeting Street Drainage Improvements
  - Charles Street Area Drainage Improvements/Maintenance
  - **Lenoxville Road Pond Bank Stabilization & Culvert Replacement**
-



# Cedar Street Utility Rehabilitation & Replacements

Town's correction & completion list

One item remains

Cedar St sewer at Pollock St

- Corrective work begun today





# Lennoxville Road Pond

## Bank Stabilization





# Downtown Area Parking

## Phase 2





# Downtown Area Parking

## Phase 2



1 ORANGE STREET 200 BLOCK

NTS



2 ORANGE STREET 300 BLOCK

NTS



PARKING PAVEMENT MARKINGS  
DOWNTOWN AREA - 2021




TOWN OF BEAUFORT  
700 FRONT STREET  
BEAUFORT, NC 28516  
Tel. No. (252) 728-0141

REVISIONS	NO.	BY	DATE	REMARKS
1	1	SB	6/22/21	PER R05 PD

DRAWN BY: SJB  
CHECKED BY: GKM  
DATE: 7/1/21  
DRAWING NUMBER:

# Downtown Area Parking

## Phase 2



1 ORANGE STREET 200 BLOCK

NTS



2 ORANGE STREET 300 BLOCK

NTS



PARKING PAVEMENT MARKINGS  
DOWNTOWN AREA - 2021



TOWN OF BEAUFORT  
700 FRONT STREET  
BEAUFORT, NC 28526  
Tel. No. (252) 728-0141

REVISIONS	NO.	BY	DATE	REMARKS
1	1	SB	6/22/21	PER R05 PD

DRAWN BY: SJB  
CHECKED BY: DKM  
DATE: 7/1/21  
DRAWING NUMBER:






Picture 24 – Hedrick Street



Picture 25 – Hedrick Street



Ricks Avenue  
No action items.

Sherwood Boulevard  
No action items.

Howard Jr. Lane

1. Reestablish and stabilize shoulder of Center Street and opposite bank at and around the north end of the culvert under Howard Jr. Lane. Also clean out end of the culvert and stabilize the ditch. (See Pictures 30 and 31).
2. Clean out the south end of the culvert under Howard Jr. Lane at Center Street and stabilize the ditch line and banks/shoulder. (See Pictures 32 and 33.)



Picture 30 – Howard Jr Lane

# FY20 Street Rehabilitation and Construction

- ✓ Stanton Road
- ✓ Hedrick Street
- ✓ Mashburn Avenue
- ✓ Professional Park Drive
- ✓ Jefferson Street
- ✓ Eastern Avenue
- ✓ Ricks Avenue
- ✓ Sherwood Boulevard
- ✓ Live Oak Street 300 Block
- ✓ Gordon Street
- ✓ Laurel Lane
- ✓ Safrit Drive
- ✓ Craven Avenue
- ✓ Carteret Avenue
- ✓ Pollock Street
- ✓ Olivia Road
- ✓ Live Oak Street 300 Block
- ✓ Taylors Creek Road
- ✓ Camper Road

PUNCH LIST

# FY20 Street Rehabilitation and Construction

---

## New Street Construction

- ✓ Howard Jr. Lane
- Souza Development Access Street
  - Stormwater Permitting
    - August 24<sup>th</sup> Express Permit Appointment





# FY20 Street Rehabilitation and Construction

## Orange Street

- Unsatisfactory Infiltration Tests
  - Replaced 75 ft length
  - Week of July 12<sup>th</sup>
- Follow-up Infiltration Tests
  - July 22<sup>nd</sup>
  - Satisfactory (Preliminary)



# Turner Street 100 Block Street Improvements (West Side)

- Correction & Completion List (“Punch List”)
- Plantings Remain
  - Fall 2021



Turner Street 100 Block Street Improvements (West Side)






## USDA Funded Utilities Project

### Currently

- Surveying
- CCTV Sewer Inspection

# Campen Road Waterline Extension

- Bids Received July 1<sup>st</sup>
- Contract Awarded
- Notice to Proceed August 9<sup>th</sup>





# Non-Project: Cooling System Discharge

## Carteret Co Administrative & Justice Complex



**June 30<sup>th</sup>**



**July 23<sup>rd</sup>**



# Non-Project: Cooling System Discharge

## Carteret Co Administrative & Justice Complex



June 30<sup>th</sup>



July 23<sup>rd</sup>



# **Non-Project: Cooling System Discharge Carteret Co Administrative & Justice Complex**



**July 23<sup>rd</sup>**

# Non-Project: Cooling System Discharge Carteret Co Administrative & Justice Complex



July 23<sup>rd</sup>



# Project Updates



QUESTIONS?



COMMENTS?