

Paving Schedule: Week of Nov. 9, 2020

News Release Date

11-09-2020

The anticipated paving schedule for the week of Nov. 9, 2020 is as follows:

- Monday morning: Craven Street between Lennoxville Road and First Street
- Monday afternoon: Carteret Avenue between Willow Street and Third Street
- Monday afternoon or Tuesday Morning: Safrit Drive from Lennoxville Road to the end
- Tuesday morning: Laurel Avenue from Lennoxville Road to the end
- Tuesday afternoon: Olivia Road from Angela Road to the end
- Tuesday afternoon or Wednesday morning: Taylors Creek Road from Front Street to the end.

Crews will also be continuing work at Howard Jr. Lane while also beginning utility work within the 100 block of Orange Street. This week's start of Orange Street marks the beginning of several weeks of work that will include closure of the 100 block to through traffic during the daytime hours.

Please be aware the schedule is subject to change, based on weather conditions.